

Status of Project Based Activity under MIDH,

Sl. No.	Beneficiary	Location	Activity	Approved	Project Cost (Lakh)	Subsidy Approved (Lakh)	Subsidy Release (Lakh)	Status
1	Veg-fed (Jharkhand State Agriculture Marketing Board)	Different marketing yard of J SA M B	PHM/Marketing Infrastructure	Approved for the F.Y 2009-10	893.76 (38 Unit)	225.72	106.92	only 18 Unit Executed
2	Jharkhand State Horticulture Mission	Namkum block Nursery, Ranchi	Dendrobium cultivation	Approved on 19.10.2010	228.4	228.4	228.4	Completed
3	Jharkhand State Horticulture Mission	Different farmers field of NHM Dist.	Protected Cultivation for 3	Approved on 19.10.2010	1052.61	566.97	566.97	Completed
4	Mahila Kalyan Samiti, East Singhbhum	Bahragora, East singh bhum	Cashew Processing Unit	Approved on 16.11.2010	13.86	6.02	6.02	Completed
5	Shri Amritesh Singh Chauhan, Ranchi	New A G colony, Kadru Ranchi,	Refer Van	Approved on 14.02.2012	30	13.2	13.2	Completed
6	TRCSC, Jamshedpur	Dimna Road Mango,Jamsedpur	Spawn Production Unit	Approved on 19.03.2012	15.02	3.59	3.59	Completed
7	Shri Shyam Kishore, Ranchi	Saher Nagri,Ranchi	Minimal Processing Unit	Approved on 19.03.2012	17.5	3.5	3.5	Completed
8	Shri Subhojit Das, East Singhbhum	Manas Muriya ,Bahra gora, East singh	Cashew Processing Unit	Approved on 19.11.2012	12.6	2.58	2.58	Completed
9	Vishnu Maa Bhawani Cold Storage Pvt Ltd, Hazaribagh	Nawada ,katakam sandi, Hazaribagh,	Cold Storage	Approved on 19.11.2012	376.83	113.32	113.32	Completed
10	Adivasi Krishak Multi State Co-Operative Ltd, Ranchi	Bijulia, Ratu, Ranchi	Seed Infrastructure	Approved on 08.04.2013	62.83	30.18	30.18	Completed
11	Shri Vijay Kumar Mehta, Nagri Ranchi	Saher Nagri,Ranchi	Minimal Processing Unit	Approved on 08.04.2013	26.36	9.22	9.22	Completed
12	Kashish Biotech, Nagri, Rancjhi	Saher Nagri,Ranchi	Minimal Processing Unit	Approved on 08.04.2013	26.36	9.22	9.22	Completed
13	Shri Krijeevan Mahto	Saher Nagri,Ranchi	Minimal Processing Unit	Approved on 08.04.2013	26.36	8.4	8.4	Completed
14	Gramin Sewa Sangh, Ramgarh	Sukri graha, Ramgarh	Seed Infrastructure	Approved on 05.08.2013	70.98	32.56	32.56	Completed
15	Hapa Muni Herval Pharmaceuticals Pvt. Ltd,	Hapa Muni,Gumla	Lemon Grass Processing unit &	Approved on 28.02.2014	67.34	26.04	16.44	Completed
16	Shri Pradeep Kumar Mahto, Ranchi	Saher Nagri,Ranchi	Minimal Processing Unit	Approved on 28.02.2014	29.36	10.28	10.28	Completed
17	Shri Bipin Kumar Gupta	Eka guri ,Ratu, Ranchi	Protected Cultivation (3400	Approved for the F.Y 2013-	64.7	20.145	20.145	Completed
18	Adivasi Krishak Multi State Co-Operative Ltd, Ranchi	Bijulia, Ratu, Ranchi	Integrited Project (Refer Van,	Approved for the F.Y 2013-	105.788	54.92	32.92	Completed
19	Shri Jaiprakash Singh, Patratu	Kotto,Patratu,Ramga rh	Minimal Processing Unit	Approved for the F.Y 2013-	29.23	9.188	9.188	Completed
20	M/S Yamuna Cashewnut Pvt. Ltd, Chaibasa	Chaibasa,West singhbhum	Cashew Processing Unit	Approved on 15.07.2015	62.06	13.75	6.875	Completed
21	Md. Nausad Ali	Jamsedpur	Ripening Chamber	Approved on 15.07.2015	25	12.5	6.25	Completed
22	M/s Herbal Heritage, Pirra, Ratu, Ranchi	Pirra, Ratu, Ranchi	Lemon Grass Processing Unit	Approved on15.07.2015	25.3	13.75	Nil	Completed